

Kitselas Lands Department Work Plan – 2006/07

Resources	Activities	Time Line	Outputs	Indicators
<ul style="list-style-type: none"> ➤ Use of other Operational FNs LUPs (Prince George) ➤ Applying for pilot project funding through Ian Macleod, BC Capacity Initiative & Canadian Institute of Planners ~ \$50,000 ➤ SARA Funding ➤ Funding for identification and protection of sacred sites ➤ KBC ➤ Lands Committee 	<ul style="list-style-type: none"> ➤ Review of Existing Land Use Plan(s) ➤ Update and Presentation to Community for Approval ➤ Short and long term planning Administrative/law perspective to support implementation of LUP. 	May '06 -	<ul style="list-style-type: none"> ➤ Kitselas Land Use Plan 	<ul style="list-style-type: none"> ➤ Committee Meetings for their review > Community Input > recommendations to KBC ➤ Document presented ➤ Approved Plan
<ul style="list-style-type: none"> ➤ Land Code Bands – eg. Westbank 	<ul style="list-style-type: none"> ➤ Travel to West Bank communities with existing law-making systems and forms, filing and registry systems 	May – June 06	<ul style="list-style-type: none"> ➤ Law-making Infrastructure 	<ul style="list-style-type: none"> ➤ Review of existing laws and/or traditional land use practices by KBC for Law Development
<ul style="list-style-type: none"> ➤ LAB Resource Centre Technicians ➤ Kitselas Management Team ➤ May require the full participation of the LAB Chair and possibly other operational First Nations 	<ul style="list-style-type: none"> ➤ Letter to the BC Attorney General informing them of our new law-making authority and intention to either appoint a justice of the peace to bring offences before provincial courts OR ➤ Meetings with the RCMP or other Provincial policing authorities to discuss enforcement within your jurisdiction 	January 07 -	<ul style="list-style-type: none"> ➤ Enforcement/Compliance Strategy 	<ul style="list-style-type: none"> ➤ An appointed Justice of the Peace & policing officers OR ➤ Agreement with the RCMP OR ➤ Other provincial policing authorities
<ul style="list-style-type: none"> ➤ Operational FNs & Kitselas Departments ➤ INAC funding application for Org study as a pilot project ~ \$30,000 	<ul style="list-style-type: none"> ➤ Travel to other Oper. FNs to learn how their organizational systems work ➤ Drafting and finalizing policies and procedures within Kitselas administration 	May – July 06	<ul style="list-style-type: none"> ➤ Organizational Study 	<ul style="list-style-type: none"> ➤ KBC review of proposed policies & procedures ➤ Proper flow of information and resources b/w departments to make timely business decisions on Kitselas reserve-land activity
<ul style="list-style-type: none"> ➤ LAB Resource Center 	<ul style="list-style-type: none"> ➤ Review of Westbank experience and develop some options 	June – Aug 06	<ul style="list-style-type: none"> ➤ Insurance/Risk Management Strategy 	<ul style="list-style-type: none"> ➤ KBC implementation as part of lands administration
<ul style="list-style-type: none"> ➤ LAB Resource Center 	<ul style="list-style-type: none"> ➤ Training requirements/professional advice based on areas of priority for your community 	Ongoing		<ul style="list-style-type: none"> ➤ Direction from Kitselas Management Team/LAB ➤ KBC Review
<ul style="list-style-type: none"> ➤ KBC ➤ LAB Legal Technicians ➤ Kitselas Lands Manager 	<ul style="list-style-type: none"> ➤ Review by KBC of existing laws within operational bands 	May – Sept 06	<ul style="list-style-type: none"> ➤ Matrimonial property law ➤ Law-making procedures activated 	<ul style="list-style-type: none"> ➤ Law-drafting by KBC drawing from examples from other bands ➤ Legal review by LAB legal technicians

Kitselas Lands Department Work Plan – 2006/07

<ul style="list-style-type: none"> ➤ LAB Resource Center ➤ Kitselas Resource Department ➤ Lands Department ➤ SARA funding can be accessed in order to determine if there are any species at risk on your lands, possible funding for protection strategies as well. 	<ul style="list-style-type: none"> ➤ Replacement of Interim ESA Process 	<p>Nov 06 – March 07</p>	<ul style="list-style-type: none"> ➤ Environmental Management & Assessment Process and Procedures with administrative structure to make this work. ➤ Funding Strategy & Agreements 	<ul style="list-style-type: none"> ➤ Partial identification through LUP of particular sensitive areas (SAs), if residential, commercial, or industrial development is planned in the near future
<ul style="list-style-type: none"> ➤ LAB Resource Center ➤ Westbank Self-Government staff ➤ Kitselas Lands Manager 	<ul style="list-style-type: none"> ➤ Build registration law/policy to bring effect to new land regulations as finalized (gives financing authorities and other interested business parties certainty when doing business with our community). 	<p>Jan – March 07</p>	<ul style="list-style-type: none"> ➤ registration law/policy 	<ul style="list-style-type: none"> ➤ KBC review and implementation