

T'Sou-ke Lands Department Work Plan – 2007/08

Priority	Resources	Activities	Time Line
Lands Committee Establishment	<ul style="list-style-type: none"> ➤ LABRC ➤ Other Framework Agreement Operational FNs 	<ul style="list-style-type: none"> ➤ Draft Notice to Community – Job Description – Paid? ➤ Confirm Election Procedures ➤ Draft Terms of Reference – C&C Approval ➤ Hold Election ➤ Orient new Board Members ➤ Set Priorities 	April -May
Matrimonial Property Law	<ul style="list-style-type: none"> ➤ LABRC ➤ Other Framework Agreement Operational FNs 	<ul style="list-style-type: none"> ➤ Compile Existing Laws from Other Operational FNs ➤ Presentation to committee ➤ Committee to draft law ➤ Community Meeting ➤ Council to Enact 	May – July
Land Use Plan Proposal	<ul style="list-style-type: none"> ➤ LABRC ➤ BC Capacity Initiative ➤ Industry Canada 	<ul style="list-style-type: none"> ➤ Compile Funding Sources ➤ Draft Proposals ➤ Submit by Deadline 	April - June
Gathering Information on T'Sou-ke Lands	<ul style="list-style-type: none"> ➤ LABRC ➤ INAC ➤ Treaty Office 	<ul style="list-style-type: none"> ➤ Draft Letter to INAC regarding 6.3 of the Framework Agreement ➤ Gather established data from other sources 	April - September
Establish Registry	<ul style="list-style-type: none"> ➤ LABRC ➤ INAC 	<ul style="list-style-type: none"> ➤ Confirm timing of Registry Regulation approval ➤ Consult with LABRC on Registry Policy/Procedure ➤ Draft Policy/Procedure 	April - July
Environmental Management Agreement	<ul style="list-style-type: none"> ➤ LABRC ➤ INAC 	<ul style="list-style-type: none"> ➤ Confirm Funding from INAC to proceed 	April-March
Transitional Laws	<ul style="list-style-type: none"> ➤ LABRC ➤ Other Framework Agreement Operational FNs 	<ul style="list-style-type: none"> ➤ Insurance/Risk Management ➤ Industrial/Commercial Development ➤ Financial Management 	April - March