

1. Solution Definition Project - Approach



	Phase 0 – Project kick-off	Phase 1 – Understanding the Business	Phase 2 – Future State	Phase 3 – Report / Business Case
	Alignment & Project Kick-off	Current State Analysis	Innovation & Modernization	Planning for Transition & Implementation
Activities	<ul style="list-style-type: none"> Identify Stakeholders and develop stakeholder engagement plan Gather information on current state Align on project objective, outputs and plan Establish project management structure, governance, and reporting and meeting cadence 	<ul style="list-style-type: none"> Gather information on current state of FNLR service Workshops with stakeholders to refine understanding Define current governance model and structure Understand relevant legislative and regulatory requirements Document current state 	<ul style="list-style-type: none"> SME and stakeholder engagement strategy Define Vision, Strategy, business (commercial) and service delivery options for the new FNLR service Define high-level operating model, including: <ul style="list-style-type: none"> Legislative and governance requirements; Technology solution; Costs Develop transition plan & req. 	<ul style="list-style-type: none"> Develop Business Case Review and refine
Outcomes	<ul style="list-style-type: none"> Solution definition workplan Kick-off meeting 	<ul style="list-style-type: none"> Current State Assessment of the existing First Nations Land Registry System 	<ul style="list-style-type: none"> Partner/Stakeholder/SME engagement map and strategy Engagement report Future State including: <ul style="list-style-type: none"> Governance model Operating model High-level costing estimate Transition Plan 	<ul style="list-style-type: none"> Next Generation First Nations Land Registry System Business Case & Final Report

innovation. | integrity. | trust.



©2021 Land Title and Survey Authority of British Columbia

2. FNLR Solution Definition Outline Plan

Key Activities	December	January	February	March	April	May	June	July	August	September	October	November
Establish Solution Definition Team	█											
Conduct As-Is analysis		█	█	█	█							
Design FNLR governance & regulatory model			█	█	█	█						
Obtain First Nation users buy-in						█	█	█	█	█	█	█
Prepare outline of future state					█	█	█	█	█	█	█	█
Prepare transition plan				Change Ideas		Vision/Strategy/Roadmap						
Prepare op model / business model								█	█	█	█	█
Define strategy for securing funding							█	█	█	█	█	█
Secure funding for build phase										█	█	█
Define approach for wider stakeholder buy-in										█	█	█
Obtain wider stakeholder buy-in											█	█
Prepare charter & outline project plan											█	█
Prepare for LAB AGM											█	█
Present plan to LAB AGM												█